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Editorial and/or graphical support was furnished during the period
5-11 Jamlary| on the feollowing projects, which are in the snalysis stage.

JN-19/60 SIC Study of CW Storage Areas
JN-163/61  Updating of Black Book
JN-184 /61 Kyshtym AE Complex
JN-199/61.  Arkhangel'sk/Kholm Airfield
JN-224/61  Sary Shagan 950-nm Impact Instrumentation
JN-230/61  Missile Production Zlatoust
JN-240/61 Shuang-cheng-tzu
JN-247/61  Khabarovek VLF Electronic Facility
JN-250/61 CW Storage Sites East European Satellites
JN-256/61  Sery Shagan Changes
JN-260/61  Kasli AE Complex
JN-262/61  New Road Pattern, SA-2 Sites
JN-289/61 Criteria for Naming SAM Sites
JN-297/61  Donck & Ussurysk Storage Sites

= o overage
JN-309/61  East German SAM Sites
JN-322/61  Ventspils SAM Site
JN-341/61  MCI Mission 9029
JN-348/61  Rail Search for ICBM's
JN-350/61  Sary Shagan/Kamchstka
Production

The division is processing the following projects.
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(Date shown with each

entry is the date the material was received for processing; percent of completion
refers to PD work only.)

Suspect Gaseous Diffusion Plnt, Ianchou
Suspect Missile Storage, Topchin

U/I Installation Hsing-lung-chuang

P-337/60

JN-216/61

|JN-238/61 MRBM Summary

JN-252/61

JN-259/61  Nuclear Reactor Site, Melekess
JN-260/61  Updating Briefing Board, Kasli
JN-334/6).  AE Complex, Kyshtym

JN-346/61 Earth Sears at Bilki

M-12/62 Flow Chart (PAD)

TOP SECRET TREQSC Drimm

3 Jan 62
27 Dec 61
5 Jan 62
8 Jan 62
21 Dec 61
15 Dec 61.
8 Jan 62
5 Jan 62
11 Jan 62
10 Jan 62

10% complete
30% complete
50% complete
95% compled0X1
90% complete
30% complete
0% complete
75% complete
95% complete
0% complete

HANDLE Vik TALERT-KEVHOLE

PHANKNEEQ DAY
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The following projects were either in Reproduction or had been disseminated
as of c.o.b. 1l January 1962:

Short Title. To Repro

Project N6 Publication No Dissem
P-428/60 Installation Manual . 5 Jan
8 Jan 62 50X1

JN-214/61  NWPIC/R-4/61 Search for ESV Commo Net 8 Jan 62
JN-279/61 11 Sketches for Working Paper 9 Jan
JN-305/61 2 Briefing Boards - Dep. Director 9 Jan
JN-307/61L  NPIC/R-2/62 Search for ICBM Activity 8 Jan 62 10 Jan
JN-339/61 ICBM Briefing Board 2 Jan
JN-341/61  PAR No 729/62-KH Pre-MCI 9029, Part 1 8 Jan 62 8 Jan
JN-341/61  PAR No 730/62-KH Pre-MCI 9029, Part 2 10 Jan 62 .10 Jan
JN-342/61  NPIC/R-5/62 Aircraft at Dolon Airfield 8 Jan 62 10 Jan
JN-350/61 10 L.D. for Vugraphs 10 Jan
P-311/61 NPIC/TP-T7/61 Ephemeris 9022 28 Dec 61 8 Jan
P-323/61 NPIC/MCP-1/62  MCP Mission 9029 10 Jan 62
c-429/61 © 2 Vugraphs of Soviet Artillery 8 Jan
M-18/61 Floor Plans, Steuart Bldg.(AS) 9 Jan
JN-2/62 NPIC/R-1/62 Adrcraft Movement at San Antonio

de Los Banos, Cubs 4 Jan 62 -8 Jan

- JN-6/62 NPIC/R-1001/62 Tanks at Ban Ban Military Depot, ’

1acs 9 Jan 62 9 Jan
M-2/62 _ Cards (IMD) 10 Jan
M-3/62 NPIC/PSI~1/62  Project Status Listing 8 Jan 62
M-L/62 : FPIC Mission Plotting Sheet (TISD) 9 Jan
M-5 /62 Sign (88) 10 Jan
M-6/62 2 NPIC Form letters 10 Jan
M-7/62 AF Briefing Board 9 Jan
M-8/62 Briefing Bd.-Maxwell Taylor 11 Jan
M-9/62 Headliner (TID) ' 9 Jan
M-10/62 Briefing Aids for Director 11 Jan
M-11/62 3 cards - H St. .11 Jan
M-13/62 USAF Map (DMD) 12 Jan
Backlog

In addition to the projects listed in preceding sections of this report,
there were 59 natiocnal and 3 CIA projects to which editors and graphical analysts
had been assigned as of c.o.b. 11 January. These projects have recelved only
limited support, or no support, to date.
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